Date	Task	Hours	Initials	Comments
3-28-23	Meeting	0.25	JN, AW	- Brainstorming - Initialize project
3-31-23	Programming	0.25	JN	- Pick fonts- Install tailwind- Create blank pages
4-1-23	Programming	1	AW	- Made a basic nav and menu- Added simple animations- Make the basic slides
4-2-23	Programming	1	JN	Convert to atomic designRefractoring
4-2-23	Content	1.5	AW	Improved the menu and navimprove animationsStart logosMake a temporary logo
4-12-23	Meeting	3	JN, AW, EJ, KT, VC	BrainstormingCreate site mapCreate page designs in Canva
4-17-23	Programming	1	AW	- Create start menu - Add animations
5-12-23	Programming	0.5	AW	- Add footer
5-18-23	Meeting	4	AW, JN, VC, EW, KT	 Add page layouts using elements from earlier Content update and editing Add images Create company logo
5-19-23	Meeting	4	AW, JN, EW, KT, RC	More work on layout and stylingContinue adding imagesWriting for travel options and legal
5-20-23	Content	1	RC	- Create videos for website
5-20-23	Programming	3	AW, VC, JN	Create booking page and add stylingPopulate website with contentContent editing
5-21-23	Programming	1	AW	- Complete styling booking page
5-21-23	Documentation	1	JN	- Complete all documentation and get advisor signature